

DPW Projects - Calendar

DPW Projects - update 7-13-19	Start Date	July 2019	August 2019	September 2019	October 2019	November 2019	December 2019
Main Street - Water Main Cleaning and Lining	7/22/2019	7/22/2019 By-Pass Installation	Construction				
Summer Street - Water Main Replacement	7/29/2019	7/29/2019 By-Pass Installation	Construction	Construction	Construction	Paving	
Homer Ave. - Eversource Gas Main Installation	TBA		Cosntruction				
Complete Streets - Phase 1 Project 1 - School Zone Safety Improvements (Solar School Zone Signs) Project 2 - Pleasant Street Pedestrian Crossing Safety Improvements (Crosswalk Signal...) Project 3 - Fruit Street Pedestrian Accessiblitiy Project (ADA Compliant Curb Ramps) Project 4 - Homer Ave./Central Street Pedestrian Safety Improvements (ADA Compliant Curb Ramps)	TBA TBA TBA TBA		Construction Construction Construction Construction	Construction Construction Construction Construction			
Complete Streets - Phase 2 (Engineering Phase) Eliot and Fruit Street Intersection Improvements	TBA	Engineering					
Complete Streets - Phase 2 (Construction Phase) Eliot and Fruit Street Intersection Improvements	TBA	Engineering					
Concord Street Bridge Improvements (Mill, Resurface, Guardrail, etc.)	TBA	Engineering	Engineering				
Cross Street Bridge Improvements (Mill, Resurface, Guardrail, etc.)	TBA	Engineering	Engineering				
River Walk - Mill Pond Pedestrian Bridge	TBA	Site Prep	Construction	Construction			
Oregon Road Drainage Repair	TBA		Target				
Catch Basin Repairs - various	TBA			Construction			
Tree Work - Various	TBA				Tree Trimming	Tree Trimming	
Cracksealing	7/25/2019	Road Maintenance	Road Maintenance				
Flail Mowing	Underway	In process					
Crosswalks, Legands, i.e. STOP, SCHOOL, RR CROSSING, and Stop Bars, Parking T's and L's	TBA		Start				
Infield - High School Baseball and Softball Fields	TBA		Start				
Irrigation - Middle School	TBA						
Fence Repair	TBA		Start				
Track Repair			Target				
Batting Cage - Middle School Softball	TBA						
Batting Cage - Middle School Baseball	TBA						
Tennis Courts (Various Improvements)	TBA						

DPW Projects - Calendar

DPW Projects (Cont.)	Start Date	July 2019	August 2019	September 2019	October 2019	November 2019	December 2019
Water and Sewer Department							
Hydrant Flushing	TBA						
Gate Valve Exercise	TBA						
Hydrant Painting	Summer						
Sewer Main (syphons) Jetting	TBA						
GAC Filter Replacement	Fall - TBA			Target			
Water Plant - Well Fracking	Fall - TBA			Target			
Cedar Street Water Tank - Cell Tower Improvements	TBA						
Sewer I and I Program	In Process	In Process	In Process	In Process	In Process		
Grants							
MVP Grant	TBA						
Asset Management Program (AMP)	TBA						
Projects - Misc.							
Route 126 - Pond Street Reconstruction (Engineering Phase)	underway	in process	in process	in process	in process	in process	
Route 126 - Pond Street Reconstruction (Construction Phase)	Const. 2020						
Quiet Zone (Engineering Phase)	underway	in process	in process	in process	in process		
Quiet Zone (Construction Phase)	TBA						
Downtown Streetscape (Engineering Phase)	underway	in process	in process	in process	in process		
Downtown Streetscape (Construction Phase)	End of 2019						
Southborough Water System Upgrades - MWRA Connection (Engineering)	complete						
Pavement Management Program	Summer						