

DPW Project List

Projects - Contracted Services	Location/Project Limits	Contractor/Town	Start Date (estimate)	End Date (estimate)
Main Street Water Main Cleaning and Lining	Main Street - Pine Hill Road to Summer Street	Biszko Contracting Corporation	7/11/2019	9/1/2019
Summer Street - Water Main Replacement	Summer Street - Main Street to Cherry Street	A. Vozzello & Sons, Inc.	7/22/2019	11/1/2019
Homer Ave. - Eversource Gas Main Installation	Homer Ave. - Main Street to Alden Street	Eversource / TBA	8/1/2019	9/1/2019
Complete Streets - Phase 1 Project 1 - School Zone Safety Improvements (Solar School Zone Signs) Project 2 - Pleasant Street Pedestrian Crossing Safety Improvements (Crosswalk Signal...) Project 3 - Fruit Street Pedestrian Accessibility Project (ADA Compliant Curb Ramps) Project 4 - Homer Ave./Central Street Pedestrian Safety Improvements (ADA Compliant Curb Ramps)	Middle, Mindess, Pittaway, and Warren Schools Pleasant St. - Marathon Park to Dream Station Day Care Center Wayside, Davis Farm, Crestwood, Warren School Homer Ave and Central Street	Dagle Electric Construction Corp.	TBA - July	11/1/2019
Complete Streets - Phase 2 (Engineering Phase)	Intersection of Eliot and Fruit Streets	TBA	TBA	
Concord Street Bridge Improvements (Mill, Resurface, Guardrail, etc.)	200 feet along Concord Street	TBA	TBA	
Cross Street Bridge Improvements (Mill, Resurface, Guardrail, etc.)	150 feet along Cross Street	TBA	TBA	
River Walk - Mill Pond Pedestrian Bridge	Pine Street / Sudbury Road	York	7/15/2019	8/1/2019
Projects - DPW (Highway)	Location/Project Limits	Contractor/Town	Start Date (estimate)	End Date (estimate)
Oregon Road Drainage Repair		Town	TBA	
Catch Basin Repairs - various		Town/ROU	TBA	
Tree Work - Various		TBA/Town	TBA	
Cracksealing		TBA	Late July	August
Flail Mowing		Town	In process	
Crosswalks, Legands, i.e. STOP, SCHOOL, RR CROSSING, and Stop Bars, Parking T's and L's		TBA/Town	Summer	9/1/2019
Projects - DPW (CPT and Athletic Fields)	Location/Project Limits	Contractor/Town	Start Date (estimate)	End Date (estimate)
Infield - High School Baseball and Softball Fields	High School	Town		
Irrigation - Middle School	Middle School	TBA		
Fence Repair	High School / Middle School			
Batting Cage - Middle School Softball	Middle School	Town		
Batting Cage - Middle School Baseball	Middle School	TBA		
Tennis Courts	Middle School	TBA		
Projects - Water and Sewer Department	Location/Project Limits	Contractor/Town	Start Date (estimate)	End Date (estimate)
Hydrant Flushing		Town		12/1/2019
Gate Valve Exercise		Town		9/1/2019
Hydrant Painting		Town		9/1/2019
Sewer Main (syphons) Jetting		Town		12/1/2019

DPW Project List

GAC Filter Replacement		TBA	Fall	11/1/2019
Water Plant - Well Fracking	Water Plant	Sullivan	Summer/Fall	11/1/2019
Cedar Street Water Tank - Cell Tower Improvements	Cedar Street Water Tank	TBA	TBA	TBA
Sewer I and I Program	Townwide	CGG, Haley & Ward, Contractor		
Projects - Stormwater	Location/Project Limits	Contractor/Town	Start Date (estimate)	End Date (estimate)
Projects - Grants	Location/Project Limits	Contractor/Town	Start Date (estimate)	End Date (estimate)
MVP Grant	Townwide	Fuss & Oneill	TBA	TBA
Asset Management Program (AMP)	Water, Wastewater, and Stormwater System Townwide	Tighe and Bond	TBA	TBA
Projects - Misc.	Location/Project Limits	Contractor/Town	Start Date (estimate)	End Date (estimate)
Pond Street Reconstruction (Engineering Phase)	Pond Street - Framingham TL to Holliston TL	Green International	2020	TBA
Quiet Zone (Engineering Phase)	Cherry Street and Main Street Crossings	Stantec	TBA	TBA
Downtown Streetscape (Engineering Phase)	Main St., Front St., and resurface Homer and Summer Streets	BSC	2020	TBA
Southborough Water System Upgrades (MWRA Connection)	Town of Southborough	Barbato Construction Co., Inc.	9/1/2019	12/1/2019
Pavement Management Program	Townwide (engineering)	Green International	Jul-19	